
Juneau/Greens Creek/Hoonah Intertie Project 
Quarterly Progress Report 

January 1, 2004 through March 31, 2004 

PERMITTING PROGRESS 
Permitting is going as anticipated for the JGCHI project.  AELP has been working closely with several 
agencies and consultants as we move forward with in the permitting of this project.  Our analysis of our 
permitting budget shows us that we are on target and do not foresee any circumstances that may affect a 
positive outcome.   
 
The largest undertaking for the permitting of this project is the Application for Transportation & Utility 
Systems on Federal Lands that is issued through the US Forest Service.  This application process involves 
NEPA scoping and the preparation of an Environmental Assessment.  These activities are going well and 
we do not anticipate any major obstacles in the overall process of this permit.  All other permits are moving 
through their necessary channels and those are coming along very well. 
 
Below are tables for permits that have been submitted.  They are either; under review, have been 
approved, are near approval, or will be submitted in the next quarter: 
  
Submittal Recap 
Agency Permit Submittal Date Status 
USFS – Juneau Ranger 
District 

Application for 
Transportation & Utility 
Systems on Federal Lands 

September 5, 2003 Under Initial Agency 
Review 

USFS – Juneau Ranger 
District 

Scoping Document 
(Part of TUS Application) 

February 26, 2004 Received comments from 
March 30, 2004 deadline 
& we are now developing 
Environmental 
Assessment (See next 
row) 

USFS – Juneau Ranger 
District 

Self-Prepared 
Environmental Assessment  
(Result of Scoping Doc. & 
part of TUS Application) 

Projected 
Completion Date for 
Issuance for 
Comment 6/7/04 

Work in progress, studies, 
NEPA scoping 

US Army Corps of 
Engineers – Juneau 
Regulatory Branch 

Application for Department 
of the Army Permit 

October 24, 2003 Replaced by 2/10/04 
Submittal 

US Army Corps of 
Engineers – Juneau 
Regulatory Branch 

Application for Department 
of the Army Permit 

February 10, 2004 Under Initial Agency 
Review for Overhead 
Portion of JGCHI Project 

ADNR - OPMP Coastal Project 
Questionnaire & 
Certification Statement 

February 10, 2004 Comments Were Due 
March 24, 2004, 
expecting final 
Consistency 
Determination next 
Quarter 

US Army Corps of 
Engineers – Juneau 
Regulatory Branch 

Application for Department 
of the Army Permit 

March 19, 2004 Received NWP 12 ( i ) 
Permit for Laying 
Submarine Cable from N. 
Douglas to Young Bay 
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Upcoming Schedule 
AELP will continue completing and submitting applications for the JGCHI.  Applications that will be 
submitted in the coming quarter are listed below:  
 
Applications 
Agency Permit 
ADNR – MLW Application for Easement 
ADNR – MLW Environmental Risk Questionnaire 
CBJ – Community Dev’t Conditional Use Permit Application 
CBJ – Community Dev’t Development Permit Application 
USCG/NOAA Update NOAA Marine Charts to Show Submarine Cables 
US Army Corps of Engineers Section 404 Permit 
ADNR - MLW Section 401 Water Quality Certification, Part of COE permits 

 

ENGINEERING PROGRESS 
 
Progress for the engineering and design portions of the JGCHI project are moving along as planned.  The 
only site work that is noticeable at this time is the staking of the overhead transmission line along the 
Greens Creek A road, and the staking of the proposed submarine cable termination yards at North Douglas 
and Young Bay.  Photos are attached below as Appendix A for the transmission line design  portion of the 
engineering design of the A-Road transmission line. 
 
The schedule for completion is expected to be met as initially planned.  In our analysis of the budget for 
engineering and design functions, we have concluded that we continue to remain on target for these 
activities. 
 
Below is a table of progress for the engineering and design functions required for the Juneau / Greens 
Creek / Hoonah Intertie Project: 
 
Engineering Task Performing Parties Status 
Power Flow Modeling and System Electrical Modeling AELP / Power Engineers 65% Complete 
North Douglas  Submarine Cable Termination Yard Civil 
Design AELP / R & M Engineering 75% Complete 

North Douglas Submarine Cable Termination Yard 
Electrical Design AELP / Tandem Systems 25% Complete 

North Douglas to Young Bay Submarine Cable Spec. 
and Routing Design AELP / R & M Engineering 15% Complete 

Young Bay Submarine Cable Termination Yard Civil 
Design AELP / R & M Engineering 75% Complete 

Young Bay Submarine Cable Termination Yard Electrical 
Design AELP / Tandem Systems 45% Complete 

Young Bay to Hawk Inlet (A-Road) Transmission and 
Fiber Optic Line Design AELP / Power Engineers 35% Complete 

Hawk Inlet to Greens Creek Mine (B-Road) Transmission 
and Fiber Optic Preliminary Line Design AELP / Power Engineers 20% Complete 
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APENDIX A 
Project Photographs 

 
Photo 1 April 13, 2004, Power Engineer's Surveyor ,at Young Bay Beach 

 
Photo 2  April 13, 2004, Power Engineer Transmission Line Engineer (left) locating and marking Points of 
Intersection along Road “A”, Young Bay to Hawk Inlet.  Power Engineer Surveyor (right) prepared to locate 
PI with GPS equipment. 
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Photo 3 April 14, 2004, Power Engineer's Surveyor verifying PI along Road “A” 

 
 

 
Photo 4  April 14, 2004,  Topography of  Road “A”  
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Photo 5 April 15, 2004, Power Engineer's probing PI’s locations to determine soil conditions. 

 

 
Photo 6  April 15, 2004, Power Engineer Transmission Line Engineer walking along Road “B” and noting 
conditions for future transmission line 

  Page 5 of 5 


	Permitting is going as anticipated for the JGCHI project.  A
	Below are tables for permits that have been submitted.  They
	Submittal Recap
	Upcoming Schedule
	Applications
	APENDIX A


